COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 02/ 2012

ESTI MATE SUMVARY 14:59: 41
CONTI D: C18371 ESTI MATE NO 0003 PROG SPEC YR 2005
PCN. 18371-BI D COFRS REPCRTI NG CATEGCRY: 2 FACS REF NO
CONTRACT DESCRI PTI ON\: TI ME CHARGED: 53.0 DAYS TI ME ALLOW 130 WORK DAYS
1-25/US 50/ SH 47 | NTERCHANGE SLAB REPAI R PERCENT TI ME: 40. 77 ORI G TI ME ALLOW 130 WORK DAYS

PRQJECT NO BR0251- 341

1-25/US 50/ SH 47 | NTERCHANGE SLAB REPAI R

NAME OF ROAD: 025A
PRQIECT COUNTI ES: PUEBLO
CONTRACTOR:
SCOTT CONTRACTI NG | NC. PAY PERI OD ENDI NG 10/ 31/ 2012 DATE TI ME STARTED 07/23/2012
9600 E. 104th Avenue DATE LET 05/ 03/ 2012 DATE WRK BEGAN
DATE AWARDED 05/ 18/ 2012 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 06/ 06/ 2012 DATE ACCEPTED
Hender son CO 80640 303-279- 0900 DATE NOTI CE TO PROCEED 07/ 23/ 2012
CURRENT TOTAL TH' S ESTI MATE

CURRENT PRQJECT AMI:  $ 3,804, 245. 78 PARTI Cl PATI NG $ 2,520, 558. 03 $ 1, 635, 757. 96
AWARD PROJECT AM: $  3,945,873. 10 NON PARTI Ol PATI NG 0. 00 0.00
PERCENT COVPLETE: 66. 26% TOTAL EARNI NGS 2,520, 558. 03 1,635, 757.96
FUNDS AVAI LABLE: $ 1,283,687.75 STOCKPI LED MATERI ALS 2, 805. 39 -53,771. 00

GROSS EARNI NGS 2,523, 363. 42 1,581, 986. 96
TOTAL CLAI MB: $ 0. 00 RETAI NAGE -59,188.10 - 34, 500. 50

SECURI TI ES ENCUVBERED 0. 00 0. 00

NET EARNI NGS 2, 464, 175. 32 1, 547, 486. 46

LI QUI DATED DAMAGES 0. 00 0.00

AUTOPAY ADJUSTNENT 0.00 0. 00

AVOUNT DUE 2, 464, 175. 32 1, 547, 486. 46

OTHER ADJUSTMENTS 0.00 0. 00

PAMENT DE s  1547,486.46

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18371 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 18371-BID ESTI MATE RUN 11/ 02/ 2012
PRQIECT: BRO251- 341 ESTI MATE NO 0003 14: 59: 41
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202-00170 *C&rinding And Texturing Concrete Pavenent 38, 696. 000 19, 216. 400
Sy 6, 367. 000 21, 966. 15
3. 45000 25, 583. 400 88, 262. 73
0010 202- 00200 Renoval of Sidewal k 551. 000 0. 000
SY 119. 700 855. 86
7.15000 119. 700 855. 86
0015 202-00203 Renoval of Curb and Cutter 3,182. 000 750. 000
LF 1, 791. 000 4, 656. 60
2.60000 2,541. 000 6, 606. 60
0020 202-00210 *Rermoval of Concrete Pavenent 23, 083. 000 10, 223. 360
SY 8, 745. 700 36, 294. 66
4. 15000 18, 969. 060 78,721. 60
0025 202- 00250 *Renoval of Pavenent Marking 4,329. 000 4,329. 000
SF 0. 000 0. 00
1. 25000 4,329. 000 5,411. 25
0030 203-00010 *Uncl assi fied Excavation (Conplete In Place) 19, 297. 000 8,024. 200
CY 8,111. 700 49, 481. 37
6. 10000 16, 135. 900 98, 428. 99
0035 203-01510 Backhoe 74.000 4. 000
HOUR 70. 000 8, 085. 00
115. 50000 74.000 8, 547. 00
0040 203-01597 Pot hol i ng 47. 500 8.500
HOUR 39. 000 7,468. 50
191. 50000 47. 500 9, 096. 25
0045 208- 00002 *Erosion Log (12 Inch) 360. 000 120. 000
LF 0. 000 0. 00
3.40000 120. 000 408. 00
0050 208-00011 *Erosion Bales (Wed Free) 50. 000 0. 000
EACH 0. 000 0. 00
16. 80000 0. 000 0. 00
0055 208- 00020 *Silt Fence 7,443. 400 6, 553. 400
LF 890. 000 845. 50

0. 95000 7,443. 400 7,071.23



CONTI D C18371 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 18371-BI D ESTI MATE RUN 11/ 02/ 2012
PRQJECT: BR0251- 341 ESTI MATE NO 0003 14:59: 41
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0060 208-00034 *Gravel Bag 70. 000 0. 000
LF 70. 000 553. 00
7.90000 70. 000 553. 00
0065 208- 00045 *Concrete Washout Structure 4. 000 3. 000
EACH 1. 000 1, 009. 00
1, 009. 00000 4. 000 4,036. 00
0070 208- 00051 *StormDrain Inlet Protection (Type 1) 89. 000 89. 000
LF 0. 000 0. 00
7.90000 89. 000 703. 10
0075 208- 00070 *Vehi cl e Tracking Pad 4.000 1. 000
EACH 2.000 3,334.00
1, 667. 00000 3. 000 5, 001. 00
0080 208-00103 *Removal and Di sposal of Sedinent (Labor) 100. 000 4. 000
HOUR 63. 000 3,181.50
50. 50000 67. 000 3,383.50
0085 208-00105 *Renmoval and Di sposal of Sedinent (Equipment) 100. 000 0. 000
HOUR 17. 000 1, 239. 30
72.90000 17. 000 1, 239. 30
0090 208-00106 Sweepi ng (Sedi nent Renoval) 172. 750 77. 250
HOUR 95. 500 6, 694. 55
70. 10000 172. 750 12,109.78
0095 208-00107 Renoval of Trash 200. 000 0. 000
HOUR 77.500 7,192.00
92. 80000 77.500 7,192.00
0100 208- 00205 Erosi on Control Supervisor 150. 000 42.000
HOUR 52. 000 4, 383. 60
84. 30000 94. 000 7,924.20
0105 210-01130 Reset Quardrail Type 3 450. 000 0. 000
LF 0. 000 0. 00
10. 70000 0. 000 0. 00
0110 210-01200 Reset End Anchor age 5. 000 0. 000
EACH 0. 000 0. 00
745. 50000 0. 000 0. 00



CONTI D C18371 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 18371-BI D ESTI MATE RUN 11/ 02/ 2012
PRQJECT: BR0251- 341 ESTI MATE NO 0003 14:59: 41
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0115 210-02510 Rel ay Sprinkler System 1. 000 0. 300
LS 0. 200 8, 043. 00
40, 215. 00000 0. 500 20, 107. 50
0120 212-00006 *Seedi ng (Native) 3. 000 0. 000
ACRE 0. 000 0. 00
783. 50000 0. 000 0. 00
0125 212-00032 *Soi | Condi tioning 3. 000 0. 000
ACRE 0. 000 0. 00
2,964. 00000 0. 000 0. 00
0130 213-00003 *Mil ching (Weed Free) 3. 000 0. 000
ACRE 0. 000 0. 00
555. 00000 0. 000 0. 00
0135 213-00012 *Spray-on Mul ch Bl anket 3. 000 0. 000
ACRE 0. 000 0. 00
3, 846. 00000 0. 000 0. 00
0140 213-00061 *Mul ch Tacki fier 300. 000 0. 000
LB 0. 000 0. 00
2.95000 0. 000 0. 00
0145 213-00100 *Soi | Bi nder 3. 000 0. 000
ACRE 0. 000 0. 00
869. 00000 0. 000 0. 00
0150 304- 06000 *Aggregat e Base Course (C ass 6) 31, 500. 000 11, 739. 760
TON 12, 690. 080 153, 549. 97
12. 10000 24, 429. 840 295, 601. 06
0155 304- 09000 *Aggregat e Base Course (Special) 3, 049. 000 0. 000
CY 0. 000 0. 00
20. 50000 0. 000 0. 00
0160 412-01100 *Concrete Pavenent (11 Inch) 18, 847. 000 2, 440. 000
5% 16, 407. 000 787,536. 00
48. 00000 18, 847. 000 904, 656. 00
0160 MATERI AL ALLOMANCE Rei nforcing Steel 17, 092. 565
Sy -16, 245. 015 -53,771.00
3.31000 847.550 2, 805. 39



CONTI D C18371 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 18371-BI D ESTI MATE RUN 11/ 02/ 2012
PRQJECT: BR0251- 341 ESTI MATE NO 0003 14:59: 41
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0165 412-01120 Concrete Pavenent (11 Inch) (Fast Track) 1, 500. 000 0. 000
Sy 658. 000 44,020. 20
66. 90000 658. 000 44,020. 20
0170 412-01200 Concrete Pavenent (12 Inch) (10% Repl acenment) 1, 500. 000 140. 760
Sy 81. 800 5,537. 86
67. 70000 222.560 15, 067. 31
0175 412- 14000 Sawi ng and Seal i ng Concrete Pavenment Joints 47,027. 000 0. 000
LF 0. 000 0. 00
1. 30000 0. 000 0. 00
0180 506-01020 Ceogri d Rei nforcenent 31, 137. 600 12, 491. 600
Sy 18, 646. 000 40, 088. 90
2.15000 31, 137. 600 66, 945. 84
0185 607-11525 Fence (Plastic) 0. 000 0. 000
LF 0. 000 0. 00
2.15000 0. 000 0. 00
0190 608- 00000 Concrete Sidewal k 135. 000 0. 000
Sy 54. 800 2,164. 60
39. 50000 54. 800 2,164. 60
0195 608-00010 Concrete Curb Ranp 486. 000 0. 000
5% 270. 000 17,172.00
63. 60000 270. 000 17,172.00
0200 608-00015 Det ect abl e Vr ni ngs 216. 000 0. 000
SF 103. 200 5,180. 64
50. 20000 103. 200 5,180. 64
0205 609-21021 Curb and Qutter Type 2 (Section I1-M 3,182. 000 0. 000
LF 1, 791. 000 29, 372. 40
16. 40000 1, 791. 000 29, 372. 40
0210 625- 00000 *Construction Surveying 1. 000 0. 350
LS 0. 200 6, 633. 00
33, 165. 00000 0. 550 18, 240. 75
0215 626- 00000 *Mobi | i zat i on 1. 000 0. 500
LS 0. 500 61, 880. 00
123, 760. 00000 1. 000 123, 760. 00



CONTI D C18371 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 18371-BI D ESTI MATE RUN 11/ 02/ 2012
PRQJECT: BR0251- 341 ESTI MATE NO 0003 14:59: 41
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0220 626- 01000 *Public Information Services 1. 000 0. 400
LS 0. 100 1, 163. 50
11, 635. 00000 0. 500 5,817.50
0225 627-00001 *Pavenent Marking Pai nt 82. 000 58. 000
GAL 7.000 259. 00
37. 00000 65. 000 2,405. 00
0230 627-00005 *Epoxy Pavement Mar ki ng 82. 000 0. 000
GAL 0. 000 0. 00
258. 00000 0. 000 0. 00
0235 627-30410 *Preformed Thernopl astic Pavenent Marking (Xwal k- St op 880. 000 0. 000
Li ne
) SF 0. 000 0. 00
12. 60000 0. 000 0. 00
0240 627-40003 *Met hyl Met hacryl ate Pavenent Marking (Inlaid) 1, 514. 000 0. 000
SF 0. 000 0. 00
30. 80000 0. 000 0. 00
0245 630-00000  *Fl aggi ng 2, 000. 000 750. 500
HOUR 762.500 17, 080. 00
22.40000 1, 513. 000 33, 891. 20
0250 630- 00007 *Traffic Control Inspection 50. 000 16. 000
DAY 4.000 179. 60
44. 90000 20. 000 898. 00
0255 630-00012 *Traffic Control Managenent 130. 000 35. 000
DAY 23. 000 10, 706. 50
465. 50000 58. 000 26, 999. 00
0260 630-80002 *Fl ashi ng Beacon (Sol ar) 16. 000 4.000
EACH 0. 000 0. 00
224.00000 4. 000 896. 00
0265 630-80335 *Barricade (Type 3 MA) (Tenporary) 6. 000 1. 000
EACH 0. 000 0. 00
84.10000 1. 000 84.10
0270 630-80341 *Construction Traffic Sign (Panel Size A) 43. 000 21.500
EACH 0. 000 0. 00
56. 10000 21.500 1, 206. 15



CONTI D C18371 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 18371-BID ESTI MATE RUN 11/ 02/ 2012
PRQIECT: BRO251- 341 ESTI MATE NO 0003 14: 59: 41
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0275 630- 80342 *Construction Traffic Sign (Panel Size B) 68. 000 32.000
EACH 2.000 134. 60
67. 30000 34.000 2,288. 20
0280 630-80343 *Construction Traffic Sign (Panel Size C 36. 000 11. 000
EACH 1. 000 67.30
67. 30000 12. 000 807. 60
0285 630-80355 *Portabl e Message Sign Panel 4. 000 2.000
EACH 0. 000 0. 00
3, 924. 00000 2.000 7,848. 00
0290 630-80358 *Advance Warni ng Fl ashing or Sequencing Arrow Panel (C 4. 000 1. 500
Type
yee) EACH 0. 000 0. 00
560. 50000 1. 500 840. 75
0295 630- 80360 *Drum Channel i zi ng Devi ce 300. 000 80. 000
EACH 10. 500 93.98
8. 95000 90. 500 809. 98
0300 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 30. 000 1.500
EACH 0. 000 0. 00
11. 20000 1. 500 16. 80
0305 630-80370 Concrete Barrier (Tenporary) 4, 310. 000 1, 290. 000
LF 865. 000 20, 760. 00
24. 00000 2,155. 000 51, 720. 00
0310 630-80380 *Traffic Cone 200. 000 91. 000
EACH 0. 000 0. 00
7.85000 91. 000 714. 35
0315 630-85006 I npact Attenuator (Sand Filled Plastic Barrel) 4. 000 1. 000
(Tenporary)
EACH 0. 000 0. 00
1, 682. 00000 1. 000 1, 682. 00
0320 700-70010 F/ A M nor Contract Revisions 248, 617. 600 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0325 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0.00



CONTI D C18371 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PON: 18371-BID ESTI MATE RUN 11/ 02/ 2012
PRQIECT: BR0251- 341 ESTI MATE NO 0003 14: 59: 41
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0330 700-70013 F/ A Concrete Pavenent |ncentive 75, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0335 700-70016 F/ A Fuel Cost Adj ustnent 10, 000. 000 -6.900
FA 1, 230. 590 1, 230. 59
1. 00000 1, 223. 690 1, 223. 69
0340 700-70018 F/ A Roadway Snoot hness | ncentive 33, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0345 700- 70019 F/ A Asphalt Cenent Cost Adj ustnent 4, 000. 000 0. 000
FA 1, 526. 510 1,526.51
1. 00000 1, 526. 510 1,526.51
0350 700-70021 F/ A On- The-Job Trai nee 2, 000. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0355 700- 70025 F/A Quality Incentive Payment 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0360 700-70380 F/ A Erosion Control 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0435 630-80344 Const Traf Sign (Spec) CMD 002 64. 000 0. 000
SF 0. 000 0. 00
21. 60000 0. 000 0. 00
0440 630-85041 Mobi | e Attenuator CMO 003 100. 000 41. 000
DAY 28. 000 7, 700. 00
275. 00000 69. 000 18, 975. 00
CAT 0200 CURRENT AMI $ 3,229,007.65% 1,325,549.74$% 2,051,294.91
CAT NOO300 STRUCTURE K- 18- GG
0365 202- 00215 *Renoval of Concrete Pavenent (Planing) (Renpbve Deck 10, 612. 200 10, 612. 200
Toppi ng)
SY 0. 000 0. 00
3. 15000 10, 612. 200 33, 428. 43



CONTI D C18371 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PON: 18371-BID ESTI MATE RUN 11/ 02/ 2012
PRQIECT: BRO251- 341 ESTI MATE NO 0003 14: 59: 41
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NOO300 STRUCTURE K- 18- GG

0370 202- 00453 *Renoval of Portions of Present Structure (O ass 2) 0. 000 0. 000
SY 0. 000 0. 00
206. 50000 0. 000 0. 00
0375 202- 00504 *Removal of Expansion Device 233. 000 68. 000
LF 165. 000 24, 750. 00
150. 00000 233. 000 34, 950. 00
0380 403-00720 Hot Mx Asphalt (Patching) (Asphalt) 80. 000 44. 860
TON 0. 000 0. 00
202. 00000 44. 860 9,061.72
0385 403-34841 Hot Mx Asphalt (Gading SX) (100) (PG 64-22) 1, 000. 000 0. 000
TON 922. 140 119, 878. 20
130. 00000 922. 140 119, 878. 20
0390 509-08120 *Tenporary Bridge Deck 286. 000 0. 000
SF 0. 000 0. 00
152. 50000 0. 000 0. 00
0395 515-00120 *Wat er proofing (Menbrane) 4,444,000 0. 000
Sy 4,444,000 59, 549. 60
13. 40000 4,444,000 59, 549. 60
0400 518-01004 *Bri dge Expansion Device (0-4 Inch) 233. 000 68. 000
LF 165. 000 40, 177. 50
243.50000 233. 000 56, 735. 50
0405 601-03041 *Concrete Class D (Bridge) (Special) 23.000 7.000
CY 16. 000 6, 944. 00
434. 00000 23. 000 9, 982. 00
0410 601-10250 *Sl ab Jacki ng 15, 000. 000 10, 613. 000
LB 0. 000 0. 00
9. 65000 10, 613. 000 102, 415. 45
0415 602-00020 *Rei nforcing Steel (Epoxy Coated) 2,173. 000 567. 400
LB 1, 605. 600 5,137.92
3.20000 2,173.000 6, 953. 60

CAT 0300 CURRENT AMI  $ 536,124.13 $ 256,437.22 % 432, 954. 50
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PON: 18371-BID ESTI MATE RUN 11/ 02/ 2012
PRQIECT: BR0251- 341 ESTI MATE NO 0003 14: 59: 41
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0420 620- 00002 Field Office (Oass 2) 1. 000 1. 000
EACH 0. 000 0. 00
18, 495. 00000 1. 000 18, 495. 00
0425 620-00012 Field Laboratory (O ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
19, 410. 00000 1. 000 19, 410. 00
0430 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
1, 209. 00000 1. 000 1, 209. 00
CAT 0400 CURRENT AMI  $ 39,114.00 $ 0.00$ 39, 114. 00

PRQJECT TOTAL CURRENT AMI $ 3,804,245.78$ 1,581,986.96$% 2,523, 363.41



